

TOWN OF CLAY PLANNING & DEVELOPMENT MEETING SCHEDULE

MICRON PROJECT AS OF 9/9/2025

Micron/White Pines Commerce Park <i>TB Zone Change Referral (Exempt)</i>	Micron/White Pines Commerce Park <i>Subdivision</i>	Micron/White Pines Commerce Park <i>Variance(s)</i>	Micron/White Pines Commerce Park <i>Site Plan - Phase I</i>
TB Case #1237	(Has not been received)	ZBA Case #1988	PB Case #2025-047
<i>TB Call Date: 9/15/2025</i>		<i>Agenda Date: 10/13/2025</i>	<i>Agenda Date: 10/22/2025</i>
<i>TB Hearing Date: 10/6/2025</i>			
PB Case #2025-045			
<i>PB Agenda Date: 10/8/2025</i>			
Micron/Rail Spur Area Variance(s)	Micron/Rail Spur Site Plan (Phase I)	Micron/Rail Spur SWPPP	Comments:
ZBA Case #1989	PB Case #2025-046	Permit #55-290	<i>Micron Zone Change Received - 8/29/2025</i>
<i>ZBA Agenda: 10/13/2025</i>	<i>Agenda Date: 10/22/2025</i>		<i>Micron Site Plan Received - 8/29/2025</i>
			<i>Micron Variance Received - 9/4/2025</i>
			<i>Micron Subdivision - not yet received</i>
			<i>Micron Rail Spur Site Plan Received - 9/2/2025</i>
			<i>Micron Rail Spur SWPPP Received - 9/2/2025</i>
			<i>Micron Rail Spur Variance Received - 9/4/2025</i>